GES DISC

Aura Evolution Status
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Aura Integration and Test Schedule

Start Finish

2/15/2006 3/31/2006 | Aura S4PA Hardware design

5/1/2006 5/19/2006 Hardware procurement

5/23/2006 |6/30/2006 Buy and ship hardware

7/15/2006 | 8/23/2006 Install and configure hardware

8/5/2006 8/31/2006 Integrate MLS S4PA interfaces (SIPS, SCF)

9/5/2006 9/22/2006 MLS S4PA end-to-end system testing
9/25/2006 MLS S4PA Mini-MOSS Test Readiness Review

9/26/2006 |9/28/2006 | MLS S4PA Mini-MOSS Test

9/18/2006 10/6/2006 Integrate OMI S4PA interfaces (SIPS)

10/10/2006 | 11/3/2006 | OMI S4PA End-to-end system testing
11/6/2006 | OMI S4PA Mini-MOSS Test Readiness Review

11/7/2006 |11/9/2006 | OMI S4PA Mini-MOSS Test
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Aura Integration and Test Schedule

Start Finish

11/13/2006 | 12/1/2006 |Integrate HIRDLS S4PA interfaces (SIPS, SCF)

12/4/2006 12/22/2006 | HIRDLS S4PA end-to-end system testing

1/8/2007 HIRDLS S4PA Mini-MOSS Test Readiness Review

1/9/2007 1/11/2007 | HIRDLS S4PA Mini-MOSS Test

1/28/2007 2/9/2007 Integrate SORCE S4PA interface (LASP)

2/12/2007 2/23/2007 | SORCE S4PA system testing

2/26/2007 SORCE S4PA interface Transition Readiness Review

2/27/2007 SORCE S4PA End-to-end test
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Aura Data Evolution

Mini-MOSS Test for GMAO data flows to Aura SIPS successfully
completed; GOLDS system is operational

3X rate targeted for Mini-MOSS test (1X forward, 2X reproc)

Updated data documentation needed from science teams to populate
GCMD DIFs (S4PA Collection level metadata)

GES DISC populates GCMD

NOSE not supported by ECHO/WIST (current EDG capability)
— Different metadata required for ECHO/WIST
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Aura Data Evolution

« Are Aura data publicly available upon archive at the GES
DISC?

 If no then restricted data access must be thoroughly
exercised in testing

« Dates for Aura reprocessing?
— Please provide GES DISC with latest schedules
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Aura Data Evolution

* Original Plan: DPREP output distributed from ECS until
TADS transition in early 2007

« Update: Archive DPREP output on ACDISC (S4PA) with
leapsec and utcpole files

« Data push from S4PA upon successful completion of
Mini-MOSS; Higher level products to S4PA upon reproc
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Other Items

* On-the-fly FTP Subsetting (HESSubset)
available in S4PA:

— Spatial
— Parameter

« Giovanni (online interactive visualization

and exploration tool) available as well

— OMI L2G (OMTO3G currently, others will be added as they are
made public)

— MLS L2 profiles (L3 when v2.2 comes out)
— HIRDLS will be added when it is made public
— TES could be added in as well
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